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* Red indicates changes from previous updates.

Complete
2021
N/AN/A

All of the maps and data have been collected and the design 
consultant is currently preparing the model for the LOMR submittal.

TO BE DETERMINED

Projected 

2021 2022
Feb

CITY OF EL MIRAGE CAPITAL PROJECT

A portion of the City's Water Reclamation Facility (WRF) and groundwater recharge basins are shown
within a 100-year special flood hazard area as determined by the Federal Emergency Management
Agency (FEMA). The City would like to remove the site from this hazard area therefore an analysis is
proposed to determine whether a Letter of Map Revision (LOMR) or both a Conditional Letter of Map
Revision (CLOMR) and LOMR are required. The analysis will also determine if additional fill is required
to protect the site. 

Department: Engineering

General Contractor: N/A

City's Project Manager: Bryce Christo

N/A

Original Estimated
Completed

2020
2021

Percent

100%

WATER RECLAMATION FACILITY FLOODPLAIN ANALYSIS
Project No. EM21-FP01

TEAM PROJECT DESCRIPTION

Contact Number: 623-876-2974

N/A

2019 2020

PROJECT STATUS

Consultant:
Design Consultant: Rick Engineering 

Total Project Completion: 70%

N/A

Completion Date

SCHEDULE

Contractor:

Completion Date

50%
N/A

Aug Sep Oct Nov Dec Jan Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Dec JanFeb Mar Apr May Jun Jul Feb Mar Apr May Jun

Design

Aug Sep Oct Nov

Construction

PROJECT PHOTOS

DETAIL

29,276$        

ACTUAL
-$               

PROJECT BUDGET

29,276$         
Design

BUDGET
60,000$         

-$               
-$               

BUDGET ACTUAL
55,000$        29,276$        

-$              -$              R/W - Land
Construction -$              -$              

Last updated: March 2, 2021


